70 mm 50 mm 3He Unique 7T VF 11.5T

18-Aug DCS 18-Aug
19-Aug DCS 19-Aug
20-Aug DCS 20-Aug
21-Aug DCS 21-Aug
22-Aug DCS 22-Aug
23-Aug SPINS BT2(Dil) |BT9 DCS 23-Aug
24-Aug SPINS BT2(Dil) |BT9 DCS 24-Aug
25-Aug SPINS BT2(Dil) |BT9 DCS 25-Aug
26-Aug|BT2 BT1 SPINS BT2(Dil) |BT9 DCS 26-Aug
27-Aug|BT2 BT1 SPINS BT9 BT9 DCS 27-Aug
28-Aug|BT2 BT1 SPINS BT9 DCS 28-Aug
29-Aug|BT2 BT1 BT9 DCS 29-Aug
30-Aug|BT2 BT9 DCS 30-Aug
31-Aug|BT2 DCS DCS 31-Aug

1-Sep|BT2 BT9 DCS 1-Sep

2-Sep|BT2 BT9 DCS 2-Sep

3-Sep|BT2 BT9 DCS 3-Sep

4-Sep|BT2 BT9 DCS 4-Sep

5-Sep|BT2 BT9 DCS 5-Sep

6-Sep|BT2 BT9 SPINS 6-Sep

7-Sep|BT2 SPINS 7-Sep

8-Sep|BT2 BT2 SPINS 8-Sep

9-Sep BT2 BT7 SPINS 9-Sep
10-Sep BT2 BT7 SPINS 10-Sep
11-Sep BT2 BT7 SPINS 11-Sep
12-Sep BT2 SPINS 12-Sep
13-Sep|Shutdown Shutdown 13-Sep
14-Sep|Shutdown Shutdown 14-Sep
15-Sep|Shutdown Shutdown 15-Sep
16-Sep|BT2 BT9 SPINS BT1 DCS 16-Sep
17-Sep]BT2 BT9 SPINS BT1 DCS 17-Sep
18-Sep|BT2 BT9 SPINS BT1 DCS 18-Sep
19-Sep|BT2 BT9 SPINS BT1 BT1 DCS 19-Sep
20-Sep|BT2 BT9 SPINS BT1 DCS 20-Sep
21-Sep|BT2 BT9 SPINS BT1 DCS 21-Sep
22-Sep|BT2 BT9 SPINS DCS 22-Sep
23-Sep|BT2 BT9 SPINS BT1 DCS 23-Sep
24-Sep|BT2 BT9 SPINS BT1 DCS 24-Sep
25-Sep BT9 SPINS BT1 DCS 25-Sep
26-Sep BT9 SPINS BT1 DCS SPINS DCS 26-Sep
27-Sep BT9 DCS SPINS 27-Sep
28-Sep BT9 DCS SPINS 28-Sep

Red=Non-Work Day; Blue=Helium Delivery; Dil=Dilution Frig. Insert




